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SeaQuest Status:
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shutdown '14

Last Week

• Mostly smooth data taking from our 
end (except…)

• Target trouble this morning - down 
≈3.5 hours

beam 
quality
boost

MI ground 
fault
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Target rack UPS failure at 3am this morning:

2

• Power interrupted to:
- target table motor power supply
- vacuum and pressure gauges on cryotargets  

insulation vacua.
- diffusion pumps and gate valves.

• The (temporary) solution was to plug the rack 
directly into wall power.  ≈3.5 hours total downtime.

• The deuterium target boiled off before the problem 
was diagnosed.  It seems to have lost its insulation 
vacuum.  Hydrogen was stabilized after the power 
was restored.

• We are taking beam on the other six target positions 
and plan to refill the D2 target today or tomorrow.
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“New Station 1” Drift Chamber Update
• Work continues in Lab 6

• HV distribution complete

• Stinging frame craned into gas box this 
morning.

• Leak checking will proceed this week.

• High voltage training can proceed after 
that.

• Modification to geometry of SeaQuest 
ASDQ amplifier board was necessary 
because of high pinout density.  Boards 
should arrive early to mid March.

• Installation in NM4 may be as early as 
the beginning of April.


